

ERIX 1146 May Blitz

Work Plan

Preparation

- Place to store tools in/near car.
- Seal kitchen side door.
- 208Y shore power.
- Sell Coleman generator.
- Plan under-car equipment layout.
- Purchase steel for vestibule and transformer mounting.
- Find used/junk HEP connectors for locating purposes.
- Purchase Exane for transformer connection.
- Purchase nickel-plated kitchen plumbing.

Main Work

- Rebuild vestibule and B-end collision posts.
- Paint vestibule.
- Vestibule trim work (with available parts.)
- Clear space for transformers.
- Mount and wire transformers.

Optional Work

- Clean crud off interior paint and stainless.
- Clean accumulated dirt off understructure of car.
- Install kitchen lavatory, plumbing, and towel dispenser.
- Identify correct B-end box seats.
- Finish dining room light fixtures.
- Install thermostat.
- Finish restroom plumbing.
- Inspect water reservoir.
- Continue lighting circuit rewiring.

Planned Next

- Replace overhead HVAC equipment.
- Dining room walls, floor, side sill and collision posts.